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BEFORE 

THE PUBLIC SERVICE COMMISSION 

OF SOUTH CAROLINA 

DOCKET NO. 2020-______-E 

IN RE: Catalina Solar, LLC, 

 

                                                 Petitioner, 

 

Dominion Energy South Carolina, 

Inc., 

                                                 Respondent. 

 

) 

) 

) 

)

)

)

) 

 

MOTION 

TO MAINTAIN STATUS QUO 

 

INTRODUCTION 

Catalina Solar, LLC (hereinafter as, the “Project”, “Movant”, or “Petitioner”) 

hereby moves the Public Service Commission of South Carolina (“Commission”), to 

maintain the status quo between Movant and Respondent, Dominion Energy South 

Carolina, Inc., (hereinafter as, “DESC” or “Respondent”), inclusive as of the date of this 

filing and before, going forward and relating back to the date of the filing of the Petition 

in this matter. Namely, that as of the date of this filing, the Project is not required to 

execute the tendered IA on May 26, 2020, because Respondent DESC is refusing to 

comply with the provision of the South Carolina Generator Interconnection Procedures 

for State Jurisdictional Interconnection (“SCGIP”), as to the use of a Surety Bond for a 

Milestone payment(s). The Petitioner’s Motion follows. 

 

MOTION TO MAINTAIN STATUS QUO 

Movant moves this Commission to maintain the status quo, between the Movant 

and Respondent, inclusive as of the date of this filing and before, going forward and 

relating back to the date of the filing of the Petition in this matter. The Movant has, inter 

alia, (i) been tendered an Interconnection Agreement (“IA”) which requires the Project to 

execute an Interconnection Agreement on May 26, 2020 and tender an initial milestone 

payment of $50,000 and a Letter of Credit for the amount of $2,757,000 to DESC on July 

29, 2020.1 and (ii) Because DESC will not permit the Project to utilize a Surety Bond for 

 
1 The draft Interconnection Milestones originally tendered to Petitioner prior to the Construction Planning 

Meeting held on April 20, 2020 required the Project to tender a Milestone payment of $1,378,500 to DESC 

on July 29, 2020. DESC subsequently modified the Interconnection Milestone Schedule in the delivered 

executable Interconnection Agreement on May 11, 2020 that included the Letter of Credit requirement 

referenced herein. 
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provision of Financial Security, consistent with the SCGIP, the Project will be unable to 

execute the IA without the availability of a Surety Bond for such requirement.  

Movant files this Motion to preserve the Movant’s rights under the stated items 

herein and the Reservation of Rights herein and Movant’s rights in general.  

The grounds for this Motion are (i) the Project has been tendered an IA, which the 

Respondent DESC interprets in a manner inconsistent with the SCGIP, as is set forth in 

the Petition and (ii) the Respondent DESC’s position is that DESC is unable to assist the 

Project. It would be improper and unjust for Movant to lose Contract rights or its queue 

position, because Respondent DESC is failing to apply the SCGIP in an appropriate 

manner. 

 Particulars of Request to Maintain Status Quo. 

 Because Respondent, DESC is unable to assist the Project with its concerns, as is 

set forth in more detail in the Petiton, this Motion and the Project’s contemporaneous 

Petition to this Commission is timely and appropriate.  

Reservation of Rights. 

 The Project expressly reserves all of its rights, as of the date of this filing and 

before, and going forward in general and specifically as to the IA tendered by 

Repsondent DESC to the Project with a required execution date of May 26, 2020. 

Respondent, DESC. 

 DESC is named as a Respondent, because it will be affected by future Orders of 

this Commission in this matter, but the relief sought is expressly sought from this 

Commission and not DESC, because of DESC’s position that it cannot allow the type of 

relief sought by the Project. 
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WHEREFORE, the Movant, based on the foregoing, moves to maintain the 

status quo, between the Movant and Respondent, inclusive as of the date of this filing and 

before, going forward and relating back to the date of the filing of the Petition in this 

matter. The above-referenced Movant respectfully requests that the relief sought in this 

Motion be granted; and 

FOR SUCH OTHER AND FURTHER RELIEF AS THIS COMMISSION 

MAY DEEM JUST AND PROPER. 

 

This 22nd day of May, 2020 

 

 

 Respectfully Submitted, 

 

/s/Richard L. Whitt, 

 Richard L. Whitt, 

 Richard@RLWhitt.Law 

 WHITT LAW FIRM, LLC 

 401 Western Lane, Suite E 

 Irmo, South Carolina 29063 

(803) 995-7719 

 

As Counsel for Catalina Solar, LLC. 
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